
 

 
REQUEST FOR COUNCIL ACTION 

 

MEETING DATE: September 5, 2023 

PREPARED BY: Brandon Stenglein, P.E., Project Engineer 

AGENDA ITEM: Fountains Intersection Improvements Project No. 16-02 
Final acceptance 

 

PREVIOUS ACTIONS: 
Council previously awarded a contract to Valley Paving, Inc. for the Fountains Intersection 
Improvements Project No. 16-02 in the amount of $568,902.00.  
 
At their July 18, 2022 meeting, Council approved Change Order No. 1 in the amount of $25,993.60 to 
provide for the correction of poor soils under Fountains Way, replacement of faulty street light 
wiring, striping modifications, and the deletion of the proposed traffic control interconnect system as 
the existing setup was deemed adequate. 

 

RECOMMENDED COUNCIL ACTION: 
Motion to approve the final acceptance of Fountains Intersection Improvements Project No. 16-02 
completed by Valley Paving, Inc. subject to the warranty provisions of the contract and statutory law.   

 

COMMENTS: 
The work completed by Valley Paving, Inc. has been inspected and tested by representatives of the 
City of Maple Grove and the consulting engineers assigned to the project. Final Payment Request is 
attached.  A review of the project costs are shown below.   
 

 Project No. 2016-02 

Feasibility estimate $559,480.00 

Original contract amount $568,902.00 

Change orders - additions $25,993.60 

Revised contract amount $594,895.60 

Value completed $566,711.45 

Percent of contract 95.3% 

Percent of estimate 101.3% 

Final Payment Amount $28,184.15 
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The amount of $566,711.45 is 95.3% of the total contract, and 99.6% of the original contract amount 
before change order. 

 

ATTACHMENTS:  
Attachment A: Final payment request 

 


